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TEST Schedule
Event Date
SMOV Simulation 1 12/16/96
JIS 4 (Two Short Deploys) 1/30/97
JIS 3 (EVA 2(NBS)/Planning) Deleted
JIS 2 (Rendezvous/Planning) 1/27/97 - 1/28/97
JIS 5 (EVA 4/Planning/Deploy) 1/9/97 - 1/10/97
SMOV Simulation 2 1/15/97
JIS 8 (Post Insertion) 2/3/97
JIS 7 (Rendezvous) 12/20/96

SM Facility Support
Facility System/Software Release
MOR PRS 11, PDB 50.A
SMOR PRS 11, PDB 50.A
SEER PRS 11, PDB 50.A
SAMS PRS 11, PDB 50.A
VEST GRT/ESS 1.2, PASS 26 (27.03 for

OTP), PRS 11.0 and PDB 50.0
MSR PASS 28.08 and AEDP 20
ESS ESS 3.10 and HST SIM 30.0
ST ScI PASS 28.08, PDB 50.A

OPUS 5.5, and SPSS 40.0

SR 4 (1/6/97) Delivery
FSW SSM SW 9.7.1 11/96 - 12/96
NSSC-1 6.1 10/96
HST SIM 32.0 9/30/96
PASS 28.08 11/27/96 
PDB 50.A 12/23/96
PRS 11.0 9/27/96
SM/PART 8.3 12/5/96

Software Release Event Date
ESS 3.9 Delivery 2/27/96
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Installation 3/11/96

ESS 3.10 Release Definition # 6/4/96
Test Approach # 5/29/96
Delivery (Bldg 3/14) 6/4/96
AT Testing Complete 6/4-6/28/96
ATR Delivery Report # 6/4/96
Flight Readiness Review # 7/3/96
Installation # 8/15/96

FSW 9.7 DF-224     Delivery 7/96
Installation 12/96

FSW Version 2.0/9.7 (SSR) Delivery 7/96
Installation 8/96

FSW Version 2.1/9.7.1, 9.7.2, Delivery 11/96
                       9.7.4 Installation 12/96

FSW Release 9.7.5 Delivery 1/97
             (RWA Support) Installation As Required

FSW 10.0 DF-224 GSU Content Review (CDR) 6/97
Implementation TBD
Verification/Validation TBD
Delivery (Release) 12/97
GSU ATR Delivery Report TBD
SV Testing TBD
Target Installation TBD

NSSC-1 6.0 Delivery 3/14/96

NSSC-1 6.01 Delivery 6/96

NSSC-1 6.02 Delivery 11/96
Installation 1/97

NSSC-1 6.1 Delivery 9/30/96
Installation 2/97

GRS 1.0 Release Definition # 12/13/96
Delivery # 11/04/96
Flight Readiness Review * 12/12/96
Installation # 12/12/96
Post Installation Plan * 12/17/96

GRS 1.1 Release Definition # 12/13/96
Delivery # 12/23/96
Flight Readiness Review * 12/31/96
Installation # 1/17/97
Post Installation Plan * 1/22/97

HST SIM 33.0 Release Definition # 10/2/96
Test Approach # 11/8/96
Delivery # 10/22/96
ATR Delivery Report # 11/22/96
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Flight Readiness Review # 12/6/96
Installation # 10/22/96

HST SIM 34.0 Release Definition * 11/9/96
Test Approach * 12/2/96
Delivery # 12/9/96
ATR Delivery Report * 12/11/96
Flight Readiness Review * 12/11/96
Installation # 12/9/96

HST SIM 34.1 Release Definition * 11/27/96
Test Approach * 12/20/96
Delivery # 12/27/96
ATR Delivery Report * 1/2/97
Flight Readiness Review * 1/2/97
Installation # 12/27/96

MEGG 9.2 Release Definition # 8/30/96 (8/22/96)
Test Approach # 8/22/96
Delivery # 9/3/96
ATR Delivery Report # 11/8/96
Flight Readiness Review # 9/24/96
Installation # 12/6/96
Post Installation Review * 12/13/96

MEGG 10.0 Release Definition # 11/14/96
Test Approach # 12/6/96
Delivery # 12/10/96
ATR Delivery Report # 1/2/97
Flight Readiness Review # 1/2/97
Installation # 1/6/97
Post Installation Review * 1/17/96

OPUS 5.5 Delivery # 10/9/96
Installation # 11/20/96

OPUS 6.0 Release Definition # 1/14/97
Testing # 1/15/97
Delivery # 1/10/97
Flight Readiness Review # 1/15/97
Installation # 1/16/97
Post Installation Review # 1/17/97

OPUS 6.1 Release Definition # 1/28/97
Testing # 1/31/97
Delivery # 1/24/97
Flight Readiness Review # 1/31/97
Installation # 2/3/97
Post Installation Review * 2/5/97

PACOR II 3.1 (SOHO) Delivery 7/11/96
Installation 7/20/96

PACOR II 3.2 Release Definition # 9/5/96
Test Approach # 9/5/96
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Delivery # 9/24/96
ATR Delivery Report # 9/5/96
AT Testing Complete # 11/19/96
Flight Readiness Review * 11/20/96
Installation Plan * 11/25/96
Installation # 12/2/96
Post installation Review * 12/11/96

PACOR II 3.2A Release Definition * 1/2/97
Delivery * 2/2/97
Flight Readiness Review * TBD
Installation * TBD
Post Installation Review * TBD

PASS 28.07 Release Definition # 11/13/96
Delivery # 10/31/96
ATR Delivery Report # 12/11/96
Flight Readiness Review # 12/9/96
Installation # 11/25/96
Post Installation Review # 12/13/96

PASS 28.08 Release Definition # 12/4/96
Delivery # 11/27/96
ATR Delivery Report * 12/4/96
Flight Readiness Review # 12/16/96
Installation # 12/16/96
Post Installation Review # 1/2/97

PASS 28.09 Release Definition * TBD
Delivery # 12/17/96
ATR Delivery Report * TBD
Flight Readiness Review * TBD
Installation * TBD
Post Installation Review * TBD

PDB 45.00/45.A Release Definition 45.A * 7/3/96
Test Approach 45.A * 7/3/96
Delivery 45.00 6/21/96
Delivery 45.00 (Rev 1) 7/25/96
Delivery 45.A * TBD
ATR Delivery Report 45.A * TBD
Installation (Ops) * TBD
Post Installation Review 45.A * TBD

PDB 50.00/50.A Input cut-off 50.00 11/14/96
Release Definition 11/19/96
Test Approach 50.A 12/23/96
Delivery 50.00 12/26/96
Delivery 50.A # 12/31/96
Build Packs # TBD
Validation Testing * TBD
ATR Delivery Report 50.A 12/17/96
Installation (Ops) # 1/6/97

PDB 50.10 Release Definition * 12/14/96
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Delivery # 1/14/97
Testing # 1/17/97
ATR Delivery Report * 1/15/97
Installation # 1/18/97
Post Installation Review * 1/22/97

PRS 11.0 Release Definition # 9/18/96
CDR 6/21/96
Test Approach # 9/13/96
Delivery (SAMS) 9/20/96
Delivery  (Bldg 3/14) 9/27/96
ATR Delivery Report # 11/12/96
TAV Testing # 9/20/96
Flight Readiness Review # 10/11/96
Installation Plan # 11/12/96
Installation # 10/21/96
Post Installation Review # 11/12/96

SM/PART 8.2 Delivery # 10/16/96
Installation # 10/25/96

SM/PART 8.3 Release Definition # 11/21/96
Test Approach # 11/25/96
Delivery # 12/4/96
ATR Delivery Report # 12/5/96
AT/TAV Testing # 11/29/96
Test Summary # 11/27/96
Installation # 12/5/96

SMDB 26.0 CTDB/PDB Input cutoff 10/7/96
Release Definition * 10/21/96
Delivery 10/21/96
ATR Delivery Report * 11/21/96
Installation VEST 10/21 - 10/24

SPSS 40.0 Delivery # 11/15/96
Installation # 12/16/96

SPSS 40.1 Release Definition # 1/8/97
Delivery # 1/2/97
Flight Readiness Review # 1/10/97
Installation # 1/13/97
Post Installation Review # 1/13/97

SPSS 40.2 Release Definition * TBD
Delivery * TBD
Flight Readiness Review * TBD
Installation * TBD
Post Installation Review * TBD

UPS 9.0 Release Definition # 4/22/96
Test Approach # 4/22/96
Delivery # 4/22/96
ATR Delivery Report # 5/31/96
TAV Testing # 7/31 - 8/27/96
Flight Readiness Review # 10/1/96
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Installation Plan # 8/22/96
Installation # 8/29/96
Post Installation Review # 9/11/96

UPS 10.0 Release Definition * TBD
Test Approach * TBD
Delivery * TBD
ATR Delivery Report * TBD
Flight Readiness Review * TBD
Installation Plan * TBD
Installation * TBD
Post Installation Review * TBD

* Date needed or presentation delinquent                              
# Completed action or schedule changes


